233 South Wacker Drive
Suite 800

l‘ Chicago Metropolitan Chicago, lllinois 60606
Agency for Planning ooy

MEMORANDUM
To: CMAP Board and Committees
From: CMAP Staff
Date: July 3, 2013
Re: Local Technical Assistance Program Update

The CMAP Board and committees receive regular updates on the projects being undertaken
through the Local Technical Assistance (LTA) program, including those receiving staff
assistance and grants. To date, 106 local projects have been initiated. Of these, 42 projects have
been completed, 51 are fully underway, and 13 will get actively underway in the near future.
Projects that appear in this document for the first time are noted and highlighted in italics.

Further detail on LTA project status can be found on the attached project status table.

ACTION REQUESTED: Discussion.

HitH



Projects Currently Underway

MAP Assist
Project ¢ Timeline ssistance Status and notes
lead type
Alsip zoning revisions Jake Seid Aug. 2013- Sta]'ﬁf Newly addefl to monthly report. Project will build on recently-completed
Mar. 2014 assistance comprehensive plan.
Antioch greenway plan | Jason Apr.2012— | Staff Undervaay. Draft. plan is qnder revision based. on June 25 Steering
: . Committee meeting. Public open house tentatively planned for July 22 or 25,
(see website) Navota Aug. 2013 assistance | . .. ) .
in coordination with another Village event.
Underway. Existing conditions analysis underway. Stakeholder meetings
Bensenville Sam Mar. 2013 - | Staff completed in.early ]une.. I-Pad kiosk set up in Yillage Hall to conduct
. . survey of residents. Latino workshop and public meeting conducted on
comprehensive plan Shenbaga | Feb. 2014 assistance . ) » .
June 20 and 27 respectively. Senior Citizens meeting scheduled for July 2.
Existing conditions report draft to be completed in late July/early August.
. .. . Staff and Underway. Team is reviewing existing conditions. Public kick-off meetings
Berwyn zoning revisions | Kristin Jan. 2013 - . .. . .
. consultant | took place in May, MetroQuest site is online to gather further input, and
(see website) Ihnchak Apr. 2014 . . . . . .
assistance | team is meeting with Berwyn business associations.
d . Staff i tl isting K ty/Vill taff with th
Big Rock comprehensive | Trevor Feb. 2013 - Staff Un. e.rway 5 :a' 15 curtently assisting fane (,:Olm y{ 1Hase S 'a W ¢
. . . Existing Conditions Report. The fourth public meeting — a visioning
plan (see website) Dick Jan. 2014 assistance .
workshop — will be held on July 8.
Underway. Staff presented the final draft of the Plan to the Steering
Bronzeville Alliance Phase 2: Committee on ]ur}e 6. The Cormmt?e appr9ved the Pla.n Whl.Ch is now
. . Staff posted on CMAP’s and the Alliance’s websites for public review. The Plan
Retail corridor study, Sef Okoth | Nov. 2011 - . . . . . .
hase 2 (see website) July 2013 assistance | and its recommendations will officially be presented to the public at the
P - Y Bronzeville Retail Initiative (BRI) community forum on July 13 (initially
planned for June 22).
Underway. The Illinois Department of Natural Resources (IDNR)
completed writing the Environment and Natural Resources chapter. The
Bronzeville national History Sub-Committee met on June 19 to review the historical research and
. s July 2012 - Staff . . L - :
heritage area feasibility | Sef Okoth . heritage asset inventory. The initial draft of the feasibility study report is
. Aug. 2013 assistance . .. S
study (see website) being finalized. A memo outlining next steps for the client is being drafted
which, together with the feasibility study report, will be available for review
in July.
Calumet City Jack June 2013- Consultant | Underway. Project kick-off meeting was held July 1.



http://www.cmap.illinois.gov/moving-forward-in-detail/-/asset_publisher/Q4En/content/a-greenway-plan-for-antioch?isMovingForward=1
http://www.cmap.illinois.gov/lta/berwyn-zoning
http://www.cmap.illinois.gov/moving-forward-in-detail/-/asset_publisher/Q4En/content/a-comprehensive-plan-for-big-rock?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/bronzeville-land-use-project?isMovingForward=1
http://www.cmap.illinois.gov/bmnhac

comprehensive plan Pfingston | May 2014 assistance
Underway. Focus group discussions were conducted for seniors, public
Centers for New . . . . .
. Nov. 2012 - | Staff housing residents and homeowners and the discussions are being
Horizons local food Sef Okoth . . . .
surve Aug. 2013 assistance | transcribed. Staff completed analyzing survey results and began drafting the
y final report, which will be ready for review in July.
Chicago “Green Healthy . . . . .
. L Oct. 2013- Staff Project scoping and selection of contractors to assist with outreach are
Neighborhoods" in TBD Mar. 2015 assistance | ongoin,
Pilsen and Little Village ' §ome:
ChlcagohHelghts | Kendra Apr. 2013- Staff Undte.rwe.iy. K}fyderZOfH 1r}te1rV12e4ws Zre s.cil‘eduled :19,: July 10,1k1'ck.off public
comprehensive plan (see Smith Mar. 2014 assistance | meeting is scheduled for July 24 and existing conditions analysis is
website) underway.
Underway. There was staff transition at URS with a new manager assigned
. . to the project. URS updated its assessment of transportation improvements
Chicago Housing , . . e
Authority LeClaire Sef Okoth Aug. 2012- Consultant | and ‘Development-Oriented Transportation Guidelines’ to incorporate
Y Sept. 2013 assistance | feedback received from CMAP, CHA and the City. The consultant began
Courts redevelopment . . . _ .
developing the final report and accompanying exhibits, which are
anticipated to be available for review in July.
Underway. Continued with research, analysis, and mapping for the project’s
upcoming Existing Conditions Report. Conducted several key person
interviews with a wide variety of stakeholders in Chinatown and City
Chinatown Stephen Apr. 2013- Staff government..Secured dates fc.)r first CO@m.unity engagemer.lt acti_vities at
neighborhood plan (see . regular meetings of community organizations and groups in Chinatown.
. Ostrander | Mar. 2014 assistance ; .
website) Created survey and developed strategy for canvassing community members
in core study area. Began to design upcoming survey of merchants in the
study area. Assisted Skidmore Owings & Merrill with their summer
graduate architecture student studio focused on urban design of Chinatown.
, ) Jonathan Sept. 2013- Consultant | Newly added to monthly report. Project scoping initiated in June. RFP expected to
Cicero comprehensive plan . o .
Burch Aug. 2014 assistance | be released to prequalified firms in July.
Underway. Continuing discussions with the County are underway to
Cook County Jonathan | Apr. 2013 - Staff finalize the structure of the steering committee and possible expansion of
consolidated plan Burch Mar. 2014 assistance | project scope to also include a Comprehensive Economic Development
Strategy (CEDS) for submittal to EDA.
Cook County Forest Trevor Apr.-Nov. Staff Underway. Almost 600 people have completed the online questionnaire,
Preserve District trail Dick 2013 assistance | which closed June 30. FPDCC and CMAP interns/volunteers were at select



http://www.cmap.illinois.gov/lta/chicago-heights
http://www.cmap.illinois.gov/lta/chinatown

counts and policy report

preserve trail entrances on June 20-23 and conducted trail counts and
completed questionnaires. The results are being entered/analyzed.

Underway. Kickoff meeting with CMAP, City of Des Plaines, Teska and
Ginkgo was held on May 29. Teska began collecting and reviewing past

Des Plaines Berenice May 2013- Consultant | studies and CPTED documents. Project website was developed and made
neighborhood plan Vallecillos | Apr. 2014 assistance | public. Stakeholder interviews will be conducted on July 2. Continuing
discussions with the City are underway to finalize the steering committee.
The first steering committee meeting expected in July.
Downers Grove bicycle | Jack Mar. 2012- Grant Underway. Project is under review by Village Council, with adoption
and pedestrian plan Pfingston | July 2013 funds expected in July.
Project will involve four communities in northeast DuPage: Addison,
DuPage C01.mty Ho.mes Kendra Sept. 2013- Staff Ben.senville, Villa Park,.and. Wood Dale. Administ.rative work to- initiate
for a Changing Region . . project and data collection is underway. Community representatives met
. Smith Apr. 2014 assistance . . ; .
project June 28t for project kick off. Community resolutions are expected
July/August.
Underway. Steering Committees for both corridors met June 7 with no
DuPage County S L
unincorporated areas Jack Oct. 2012- Consultant | major issues. Focus groups of affected home owners associations and key
P ) Pfingston | Sept. 2013 assistance | property owners to take place in July; draft plans to be provided to CMAP &
plan (see website) i
Pace later in July.
Underway. MPC, CMAP, and the DuPage Water Commission developed a
DuPage Water Erin Feb.-Nov Staff and four-part series of workshops exploring tools for water conservation.
Commission water Aleman 20 1:')) ’ consultant | Workshop two was held on June 26 with 20 attendees. Two remaining
conservation project assistance | workshops will occur in July, and August, after which a pilot community
will be selected for water conservation implementation assistance.
Staff
. e Project scoping is underway. Due to staff changes at ULI and CMAP, as well
Elgin Dundee Avenue Samantha assistance . . L ) )
. . TBD as questions about ideal project timing, this project has been pushed back
corridor study Robinson and small . . ;
orant from its expected start in early 2013 to later in the year.
Elgin sidewalk gap and | Lindsay June 2012- Grant Underway. City requested a 4-month no cost extension for further legal
transit stop study Bayley Sept. 2013 funds team review of recommendations.
. Jack June 2013- Grant Proposals were received June 4. Interviews were conducted and consultant
Evanston bicycle plan . o
Pfingston | Mar. 2014 funds selection is underway.



http://dupagecountycorridors.wordpress.com/

Ferson-Otter watershed Nora Beck Feb.-Dec. Staff Underway. Staff review of relevant development codes underway; goal is to
plan implementation 2013 assistance | share with steering committee by August.
Underway. In June, CMARP staff collaborated with partners to collect and
Franklin Park industrial | Nicole Apr. 2013- Staff analyze data and survey the area. Staff also conducted stakeholder
areas plan Woods Mar. 2014 assistance | interviews in June and started drafting the existing conditions report. A
public meeting with industrial businesses is scheduled for July 9.
Underway. Second steering committee meeting was held June 27, soliciting
Hinsdale parking study | Lindsay Nov. 2012- Staff feedback on draft existing conditions report. CMAP collected input and
(see website) Bayley Oct. 2013 assistance | distributed information at Hinsdale’s “Uniquely Thursdays” event later that
evening. The existing conditions report will be revised in late July/August.
Underway. Met with steering committee members on June 11 to discuss
Hoffman Estates Annie Fob.-Dec Staff preliminary existing conditions report. Presently working to revise the draft
workforce development ) ' . existing conditions report based on committee suggestions. Staff is also
. Byrne 2013 assistance . . . .
project working to develop a proposal for funding and implementation of the
eventual plan recommendations.
Underway. Survey data has been collected from 107 respondents; on-site
IDNR water loss Tim Feb.-Dec. Staff interv.iews will be scheduled for.]uly and August‘ with 6-10 permittees.with
evaluation project Loftus 2013 assistance chronic water loss and 3-5 permittees that are doing an above average job.
Pro) Staff participated in 3 public meetings held by IDNR to discuss the LTA
project.
Underway. Project partners have drafted criteria for selecting public lands
hich t duct agricultural production in K . Developi
Kane County local food | Jessica Nov. 2012- Staff on which to conduct agricultural production in Kane County. Deve oping
) . . . next round of criteria which includes GIS analysis. Stakeholder experts will
project Simoncelli | Aug. 2013 assistance L . .
be consulted on criteria over summer. Final products will be used by
County in relation to other local food production efforts.
d . The existi diti t will ted to the Steeri
Kane County transit Trevor July 2012- Staff Un erway. The existing conditions report wi be' presented to the Steering
. . . . Committee on July 23. After that meeting the project team will work to
plan implementation Dick Sept. 2013 assistance
complete a draft document.
K t
ane Coun y / Underway. Public workshops occurred for all four communities in June. To
Carpentersville Homes Jonathan | Feb.-Dec. Staff . . .
. . . supplement outreach from the meetings, a MetroQuest site will be created
for a Changing Region Burch 2013 assistance

project (see website)

and launched in early July.



http://www.cmap.illinois.gov/hinsdale
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/homes-for-a-changing-region?isMovingForward=1

Kane County is taking the lead on this LTA project with CMAP support.

Kane County / G D
ane County / engva r.ev'v July 2013- Staff CMAP trained County staff on the public workshop format in June. County
Homes for a Changing Williams- . . . ) . .
. . Feb. 2014 assistance | staff have begun data acquisition and analysis. A first steering committee
Region project Clark .. .
meeting is scheduled to take place in July.
Kedzie Avenue (Garfield | Samantha | July 2013- Consultant | CMAP and the City have scored proposals. Interviews expected to take
Park) corridor plan Robinson | June 2014 assistance | place in July.
Staff and General project scoping is complete and has been shared with project
Lake County Route Jason Sept. 2013- consultant partners. Funding has been secured from Tollway and Lake County through
53/120 land use plan Navota Dec. 2014 assistance UWP process. Detailed project/RFP scoping is underway. Contacting
affected municipalities to commit to process will begin in July.
Lak t
axe C ou.n.y Kristin Mar. 2012 - | Staff Underway. The project team is editing the plan based on comments from
sustainability plan (see .
_ Ihnchak Aug. 2013 assistance | County staff.
website)
Und . Existi diti t submitted to CMAP and Vill
Lansing comprehensive | Sam Oct. 2012- Consultant | ey x'1s g con ,1 fons repor submitied 1o an ,1 ‘ag? on
. . June 26. Steering Committee meeting scheduled for July 8 and Visioning
plan (see website) Shenbaga | Sept. 2013 assistance ;
workshop tentatively for July 31.
Staff
. . a Underway. This project will involve a Technical Assistance Panel (TAP)
Lincolnwood Devon Liz June-Nov. assistance . .
. convened by ULI in September. CMAP and ULI staff have begun preparing
Avenue corridor study Panella 2013 and small . ..
the Briefing Book to be used by TAP participants.
contract
Lynwood . Samantha | Oct. 2012- Consultant Unde_rway. The.draft. existing COI‘Idlth-I’IS report has b.een completed. The
comprehensive plan (see . . Steering Committee is expected to review the report in July. Community
. Robinson | Sept. 2013 assistance . .. ) .
website) visioning meeting is projected to take place in late summer.
Underway. MOU and resolution approved by Village Board. Staff contacted
Lyons comprehensive July 2013- Staff the Village admi,nistrfato%' to plan a meetin.g wi.th Village st'aff to introduc§
Sef Okoth . them to the plan’s objectives, scope, and timeline and to discuss the creation
plan June 2014 assistance . . . . . .
of a project Steering Committee. Internal project kick-off meeting scheduled
for July 3.
Underway. A consultant (Teska) was selected to produce a comprehensive
Markham Erin July 2013- Staff pl.an for t.he City using funds from the Ike'z dls.aster recovery program. CMAP
comprehensive plan Aleman June 2014 assistance will continue to assist Markham as they finalize the consultant contract in
P P July. Moving forward, CMAP will continue to be available to review and
comment on draft plan documents as needed.
Morton Grove industrial | Nicole Feb. 2012- Staff Underway. CMAP is undergoing internal review for a draft of the industrial
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http://www.cmap.illinois.gov/lta/lake-county
http://www.hlplanning.com/dnn/Default.aspx?alias=www.hlplanning.com/dnn/lansing
http://www.hlplanning.com/dnn/Default.aspx?alias=www.hlplanning.com/dnn/lynwood

areas plan (see website) | Woods Sept. 2013 assistance | areas plan and is planning on submitting it to Morton Grove staff for their
review in July. A public workshop with industrial businesses is scheduled
for July 11.
Underway. Second Steering Committee meeting held June 20 and will focus
Niles multimodal Jack Mar. 2013- Consultant | ™ next st.ep of existing conditions review. First pop-up p.ublic r.neeting held
. . . June 8, with next one scheduled for June 29. Stakeholder interviews
transportation plan Pfingston | Feb. 2014 assistance . . . . .
conducted with FPDCC, and online survey is up & running. Existing
condition draft expected by late July.
Underway. CMAP team presented Ordinance-wide recommendations at
Norridge zoning Jake Seid Feb.-July Staff Zoning Board of Appeals meeting on May 20 based on summary
revisions 2013 assistance | memorandum. Expecting feedback from ZBA in mid-July and will respond
by late July.
Northwest Municipal .
Conference Des Plfines Lindsay May 2015- Co1.r1sultant Underway. First steering committee meeting was held June 25.
) . Bayley Apr. 2014 assistance
River trail access plan
Northwest Water Underway. Strategic planning has progressed considerably with another
Planning Alliance Tim Feb.-Dec. Staff presentation scheduled with the Executive Committee in July. Annual
drought preparedness/ | Loftus 2013 assistance | water use data by members has been collected from the Illinois Water
strategic planning Inventory Program.
Underway. Teska prepared public visioning meeting summary and
Oak Lawn 95 Street . Jan. 2013 Consultant submitted it to CMA?P and Village of Oak Lawn via emai.l. Hosted
. Jake Seid ) consultant team design charrette (June 6). Prepared preliminary
corridor study Jan. 2014 assistance . ) .
recommendations. Met with CMAP senior management to present key
recommendations (June 19). Monitored project website and Facebook page.
Olympia Fields zoning \[/)\;EIV; ms- Apr. 2013- Consultant | Underway. The first steering committee meeting took place in June. Market
ordinance update Clark Mar. 2014 assistance | analysis is set to begin in July.
Underway. Discussion draft of a scope of work for the Regional Food
Openlands local food Jason Feb.-Dec. Staff System Study is complete and being used as framework for discussing
policy Navota 2013 assistance | project with funders, academics/researchers, and local “industry
representatives” working in the food system space.
Oswego economic Trevor Mar. 2013- Staff Underway. The project team had a bus tour of the subareas on June 26 with
development plan Dick Jan. 2014 assistance | village staff. Staff is now working on the Existing Conditions Report.
Park Forest zoning Kristin June 2013- Staff Underway. The Village Board voted to adopt the MOU, resolution, and

7



http://www.cmap.illinois.gov/moving-forward-in-detail/-/asset_publisher/Q4En/content/a-subarea-plan-for-morton-grove-industrial-areas?_101_INSTANCE_Q4En_isMovingForward=1

revisions Ihnchak Sept. 2014 assistance | scope of work on June 17. Steering Committee kick-off meeting is scheduled
for July 16.
Prospect Heights Jack July 2013- Consultant | Proposal scoring by CMAP and the City is underway; expect to conduct
comprehensive plan Pfingston | June 2014 assistance | interviews in July.
Underway. Staff is presently working on first draft of toolkit’s Introduction
Regional immigrant Ricardo Jan.-Sept. Staff and Language Access chapters. The draft will be presented to Latino Policy
integration toolkit Lopez 2013 assistance | Forum and Metropolitan Mayors Caucus for review before proceeding with
remainder chapter themes.
. Underway. Draft Existing Conditions report is being reviewed by CMAP
Richton Park . ) . . L
. Kendra Aug. 2012- Consultant | and Village staff. A steering committee meeting held June 12 for Existing
comprehensive plan (see . . - . . s - .
website) Smith Sept. 2013 assistance | Conditions Review. Community Visioning session originally scheduled for
- June 12 was cancelled due to weather and is rescheduled for July 18.
£ ices finali ith Village. Resoluti M
Rosemont Sam June 2013- Staff Sc.ope of services fina ized wit .V1 age. Reso ution cjmd / ou approYed by
. . Village Board. Steering Committee established. Project kick-off meeting to
comprehensive plan Shenbaga | May 2014 assistance .
be held in late July/early August.
Round Lake Height
cc?rinrehaenziveelglans (see Jonathan | May 2012- Staff Underway. Village provided comment on the draft plan. Open house
P P Burch Aug. 2013 assistance | scheduled for July 13.
website)
Underway. Staff review of the comprehensive plans and relevant
Silver Creek watershed Nora Beck Feb.-Dec. Staff development codes for two of the four communities have been sent to
plan implementation 2013 assistance | municipalities. Two more underway; goal to share with steering committees
in July.
South Elgin bicydle plan ]a(.:k July 2013- Cor.15ultant ?ropogal sc'oring by CMAP and the Village is underway; expect to conduct
Pfingston | June 2014 assistance | interviews in July.
Underway. Consultants met with local representatives about the Existing
SSMMA interchange Jessica July 2012- Consultant | Conditions R?port draffc and t}.1e direction' of' public engagement on June 13.
. . . and staff The full steering committee will meet again in August to review the
land use planning Simoncelli | Nov. 2013 . , . . . .
assistance | consultant’s draft plan recommendations, with a public meeting planned for
late summer 2013.
UIC multimodal Lindsay June 2013- Staff Unfierway. UIC, CMAI? and the Act.lve Tran.sportatlon' Alliance m.et to
. . review scope and constitute the project steering committee. Mapping, data
transportation plan Bayley Sept. 2014 assistance . o . .
collection, and writing are underway for the Existing Conditions Report.
Waukegan subarea plan | Stephen Oct. 2012- Staff Underway. Existing Conditions Report completed and reviewed internally
(see website) Ostrander | Nov. 2013 assistance | and by City staff. CMAP staff led community visioning workshop on June
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http://www.hlplanning.com/dnn/Home/tabid/3208/Default.aspx
http://www.cmap.illinois.gov/moving-forward-in-detail/-/asset_publisher/Q4En/content/a-new-comprehensive-plan-for-round-lake-heights?_101_INSTANCE_Q4En_isMovingForward=1
http://www.cmap.illinois.gov/moving-forward-in-detail/-/asset_publisher/Q4En/content/a-commercial-corridor-plan-for-waukegan?isMovingForward=1

20, to ascertain priorities and consider potential strategies to address
identified issues and opportunities. Additional market analysis of
commercial corridor by Valerie S. Kretchmer Associates completed and
reviewed by staff.

h

‘c/(\)freritcreisefrel;ve Jan (see Samantha | Nov. 2011- Staff Underway. Village staff and the Steering Committee have reviewed the
webfite) P Robinson | Aug. 2013 assistance | draft plan. The public open house is scheduled for July 16.

. Underway. Supply data collection for Bucktown area complete, turnover

Park-B

V\:ijir :tlfllzl 1(Jsceketown Lindsay Jan. 2013- Staff survey on Milwaukee Avenue and Division Street conducted. Occupancy
Svebsitf) y Bayley Mar. 2014 assistance | data collection began in June and will continue through July. Public meeting
- took place on June 26.
Will County brownfield . June 2013- Staff Underway. P.ro]ect klclk—off meet1.ng w1th Will County on June 19 to

L Jake Seid . complete project scoping and assign initial tasks. Tour of potential
prioritization Apr. 2014 assistance

brownfield sites is scheduled for July 2.

Completed Projects with Active Implementation®
* Some projects do not have active implementation steps, or are being implemented through a follow-up project listed above; these projects are not

listed below. A full list of completed projects is available at www.cmap.illinois.gov/Ita.

. CMAP Completion | Assistance . .
Project Recent implementation progress
lead date type
Addison comprehensive | Sam Staff Scoping of technical assistance for Homes for Changing Region study, to
. Jan. 2013 . .. .
plan (see website) Shenbaga assistance | begin in summer of 2013, is underway.
Cicero Avenue corridor study underway, as recommended in
Alsip comprehensive Sam Apr. 2013 Staff Comprehensive Plan. CMAP staff on project’s steering committee and
plan (see website) Shenbaga Pt assistance | attended project kick-off meeting on April 23 at Alsip Village Hall. Zoning
assistance will be provided by CMAP beginning later in 2013.
B hensi taff
erwyn comprenensive Sam Oct. 2012 5 2 Year-long zoning ordinance revision project has been initiated.
plan (see website) Shenbaga assistance
Blue Island
e sland Sam Staff Meeting with new mayor being scheduled for July. CNT and MPC to attend
comprehensive plan (see June 2012 . . . e . . s
website) Shenbaga assistance | meeting as well to discuss initiatives and implementation priorities.
Campton Hills Jason Staff Plan Commissioner training complete. Coordination meeting of water
. Aug. 2012 . - . . . . . .
comprehensive plan (see | Navota assistance | utilities and Village administration with CMAP water experts occurred in



http://www.cmap.illinois.gov/moving-forward-in-detail/-/asset_publisher/Q4En/content/a-comprehensive-plan-for-westchester?isMovingForward=1
http://www.cmap.illinois.gov/lta/wpb
http://www.cmap.illinois.gov/lta
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/a-new-comprehensive-plan-for-addison?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward-in-detail/-/asset_publisher/Q4En/content/a-new-comprehensive-plan-for-alsip?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/a-comprehensive-plan-for-berwyn?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/a-comprehensive-plan-for-blue-island?isMovingForward=1

website)

May 2013. Implementation plan under review by the Village. CMAP has
reviewed and provided feedback on Campton Hills’ first subdivision
proposal after adoption of comprehensive plan.

Carpentersville “Old

CMAP staff will be meeting with village staff to provide advice on how the

, . Trevor Staff village can conduct their own annual parking survey in the Old Town area.
Town” Area Action Plan . July 2012 . . . .
. Dick assistance | An annual parking survey was a recommendation of the plan that will help
(see website) ) . . .
the village plan for current and future parking/public transit needs.
hi “ Health
N 1cago Green” cathy CMAP-led draft land use policy chapters were conveyed to City of Chicago
Neighborhoods” plan . . : .
Department of Housing and Economic Development in February, and final
for Englewood, Jason Staff . . . .
Mar. 2013 . public open house was held on March 27. Plan is currently being written
Woodlawn, and Navota assistance . . L ¢
. and formatted by the City. Southeast Chicago Commission received CCT
Washington Park (see funding to begin plan implementation
website) & smnp P '
Elmwood Park Nicole Staff Plan was unanimously adopted by the Village Board on April 1. Staff
comprehensive plan (see Apr. 2013 . developing implementation matrix for Village staff review. Zoning
. Woods assistance . . . e .
website) assistance will be provided by CMAP beginning later in 2013.
A community garden is up and running by the Fairmont community center
Fairmont neighborhood | Trevor Staff (ajoint eff'ort ‘t')y the‘Count‘y, Park District fmd. Openlands). Openlands is
. . Apr. 2012 . currently in discussions with the School District to add another garden for
plan (see website) Dick assistance . e
students at Fairmont School. County staff have also completed a “historical
documentation” of the community.
Glen Ellyn downtow'n Lindsay Grant Newly completed. An ordinance to adopt the plan was formally approved at the
strectscape and parking Bayle May 2013 funds May 28 meeting of the Board of Trustees
study (see website) ey i § '
Staff
Hanover Park corridor Stephen assistance | The report for the ULI Chicago Technical Assistance Panel (studying the
. Dec. 2012 . . .
study (see website) Ostrander and small | Irving Park Road corridor) was released in early December.
grant
Homes for a Changing . . .
. Jonathan Staff Staff approved a targeted senior needs study with Valerie Kretchmer
Region in northwest Jan. 2013 . .
. Burch assistance | Associates.
Cook (see website)
liet “Old Prison” ff
Joliet “Old Prison Trevor Sta. Coordination between CMAP, Openlands, and the City to implement the
redevelopment (see . May 2012 assistance . :
. Dick open space recommendations of the plan is underway.
website) and small
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http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/a-comprehensive-plan-for-campton-hills?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/a-plan-for-the-old-town-area-of-carpentersville?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/planning-for-green-healthy-chicago-neighborhoods?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/a-comprehensive-plan-for-elmwood-park?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/a-vision-for-fairmont%3a-creating-a-long-term-neighborhood-plan?isMovingForward=1
http://www.hlplanning.com/dnn/Default.aspx?alias=www.hlplanning.com/dnn/glenellyn
http://www.cmap.illinois.gov/hanover-park
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/homes-for-a-changing-region?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward-in-detail/-/asset_publisher/Q4En/content/a-redevelopment-plan-for-joliet?isMovingForward=1

grant

Lakemoor

Staff
comprehensive plan (see | Nora Beck | Feb. 2013 as:istance Staff developing implementation matrix for Village staff review.
website)
Liberty Prairie .
St
Conservancy local food ]e.sszca . June 2013 uﬁ‘ Newly completed.
. Simoncelli assistance
system plan (see website)
New Lenox corridor plan Jack June 2013 Grant Newly completed. Plan adopted at June 24 meeting of the Village Board
P Pfingston funds Y comprered- P g 8 '
Plan was adopted on February 26. An Implementation Matrix has been
reviewed with Village staff and edited per their comments. The LTA
program is providing funding for a bicycle and pedestrian plan, which will
Niles environmental Kristin Feb. 2013 Staff help to implement many of the EAP’s transportation-related
action plan (see website) | Ihnchak ’ assistance | recommendations. In addition, Niles is beginning a zoning ordinance
revision; CMAP staff will provide feedback as needed on how to translate
related EAP recommendations to effective regulations. CMAP staff will
continue to forward relevant grant opportunities.
A follow-up project to review the Village’s zoning ordinance is actively
underway. CMAP staff will be assisting the village staff by providing
Norridge comprehensive | Trevor Staff existing complete streets ordinance examples/language for their
. . Oct. 2012 . . . . .
plan (see website) Dick assistance | consideration. Also, through the current LTA project with the Forest
Preserve District of Cook County, trail connectivity between the FPDCC and
the Village is being studied.
Northlake Trevor Staff
hensive pl May 201 Adopted ity in May.
compre ensive plan (see Dick ay 2013 assistance opted by City in May
website)
The Chicago Community Trust’s grant to Park Forest directly implements
Park Forest L the recommendations of this project. A new LTA project to update the
L Kristin Staff . . . . .
sustainability plan (see May 2012 . zoning ordinance was initiated in June; a Smart Growth America workshop
. Thnchak assistance . ) ) . ] . .
website) to kick-off this zoning project took place April 18-19. Staff will continue to
forward potential grant opportunities to advance other plan priorities.
Zl;lizﬁjfafgzntg;n Jack June 2013 Grant Newly completed
P P Pfingston funds y conprered.

(see website)
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http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/a-new-comprehensive-plan-for-lakemoor?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward-in-detail/-/asset_publisher/Q4En/content/a-sustainable-food-system-in-lake-county?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward-in-detail/-/asset_publisher/Q4En/content/an-environmental-action-plan-for-niles?_101_INSTANCE_Q4En_isMovingForward=1
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/a-comprehensive-plan-for-norridge?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward-in-detail/-/asset_publisher/Q4En/content/a-new-comprehensive-plan-for-northlake?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/growing-green-a-sustainability-plan-for-park-forest-illinois?isMovingForward=1
http://plainfieldtransportation.com/

The Red Line Livability Project community brochure, technical report,
webpage and video have been completed and are available at

Red Line livability Kendra Nov. 2012 Staff www.cmap.illinois.gov/red-line. DCP, CMAP and CTA will utilize
project (see website) Smith assistance | materials during future Community Education and Visioning sessions as
well as in interaction with elected officials. DCP recently received CCT
funding for continued work on TOD/Red Line Extension work.
Newly completed. Following final internal review, final layout of toolkit prepared.
Regional arts and culture Stephen Staff Continued discussions concerning outreach strategy with key partners in the
toolkit Ostrander June 2013 assistance | region, including notifying participants at lllinois” largest statewide art planning
conference (which occurred on June 24-25).
f;f:;;lzi;l?ou;{eitchunge Jesse Elam June 2013 j::g Lance Newly completed. Final design is being completed.
Riverside Central Staff
Business District plan Nora Beck | Apr. 2013 assistance Staff developing implementation matrix for Village staff review.
(see website)
The Collaborative has used the tool to assess projects in various Southland
SSMMA housing Nicole Staff communities, including CDBG communities, and is communicating the
investment prioritization June 2012 . assessment results to inform communities of the strengths and weaknesses
Woods assistance

(see website)

of their projects. The Collaborative is also considering refining the tool to
tailor it to specific funding sources.
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http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/developing-communities-project-and-cta-red-line-extension?isMovingForward=1
file://cmap.local/shared/Projects_FY11/Local%20Planning%20Support/committees/Board/www.cmap.illinois.gov/red-line
http://www.cmap.illinois.gov/moving-forward-in-detail/-/asset_publisher/Q4En/content/a-plan-for-downtown-riverside-illinois?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/a-housing-investment-tool-for-the-south-suburbs?isMovingForward=1

